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Capital Budget Summary 
 

State-owned Capital Improvement Program 
($ in Millions) 

 

 
 

 

CIP:  Capital Improvement Program 

 

Note:  All State-owned projects are funded with general obligation bonds. 

Prior

Auth.

2024

Request

2025

Est.

2026

Est.

2027

Est.

2028

Est.

Beyond

CIP

Total $5.05 $21.68 $29.62 $3.02 $26.85 $38.77 $34.33

Renovation of Clifton T.

Perkins Hospital North Wing
3.75 21.68 26.11 0.00 0.00 0.00 0.00

Secure Evaluation and

Therapeutic Treatment Center
0.00 0.00 1.10 1.35 15.48 14.88 0.00

Demolish Decommissioned

Buildings
1.30 0.00 2.40 0.00 0.00 0.00 0.00

Behavioral Health Crisis

Centers
0.00 0.00 0.00 0.79 10.29 11.44 22.32

Facility for Children and

Expansion of Youth Services
0.00 0.00 0.00 0.89 1.09 12.45 12.01
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Grant and Loan Capital Improvement Program 
($ in Thousands) 

 

 
 

 

Key Observations 
 

 Deferred Facilities Master Plan (FMP) Priorities:  The Behavioral Health Crisis Centers 

have been deferred to fiscal 2026 due to other capital priorities. Additionally, funding for 

the demolition of decommissioned buildings has been deferred from fiscal 2024 to 2025, 

due to reductions of the project scope. 

 

 New Capital Priorities:  In fiscal 2025, funding has been added to construct the new Secure 

Evaluation and Therapeutic Treatment Center (SETT) facility. This building will be adjacent 

to the Clifton T. Perkins Hospital Center. Additionally, funding has been added in fiscal 2026 

to construct a new Facility for Children and expand the Youth Support Services on the 

campus of the Regional Institute for Children and Adolescents (RICA) of Baltimore. 

 

 

GO Bond Recommended Actions 

 

 1. Approve all proposed general obligation bond authorizations and proposed preauthorizations. 

 

2023

Auth.

2024

Request

2025

Request

2026

Request

2027

Request

2028

Request

Federally Qualified Health

Centers Grant Program
$3,500 $3,500 $3,500 $3,500 $3,500 $3,500

Community Health Facilities

Grant Program
6,500 11,000 6,500 8,000 10,000 11,000

$0

$2,000

$4,000

$6,000

$8,000

$10,000

$12,000

$14,000

$16,000



MA01 – Department of Health – Capital 
 

 

Analysis of the FY 2024 Maryland Executive Budget, 2023 

3 

2. Adopt the following narrative: 

 

Report on Updates to the Facilities Master Plan (FMP):  The Maryland Department of 

Health’s (MDH) 2041 FMP recommends the divestiture and decommissioning of 

MDH-operated facilities as well as integral renovations and construction projects to maintain 

quality of care. Due to changes in the timeline of projects and emerging priorities, MDH should 

submit a report to the budget committees that includes the following:  

 

 any changes in the priority of projects of the new Administration; 

 

 an updated timeline and cost estimate for projects included in the FMP; 

 

 a plan for continuing to provide patient care when facilities are decommissioned or 

relocated; 

 

 a plan for the transition of patient care to community providers; 

 

 an assessment of the capacity of community providers to accept an influx of patients; 

and 

 

 a future employment plan for all current MDH employees that work at facilities that are 

being decommissioned or relocated. 

 
 

 
 

Information Request 

 

Report on updates to the FMP 

Author 

 

MDH 

Due Date 

 

November 1, 2023 

 

 
 

 

Updates  
 

 Crownsville Hospital Center Sold to Anne Arundel County:  Crownsville Hospital Center 

was sold to Anne Arundel County for $1 with the stipulation that it would be used for 

government-related purposes. The current plan for the hospital grounds includes a 

memorial park and trails, with $25.5 million authorized to Anne Arundel County for this 

purpose in fiscal 2023 and another $5 million budgeted in fiscal 2024, consistent with a 

preauthorization for this amount included in the 2022 session capital budget bill. 

 

 Spring Grove Hospital Center Transferred to University of Maryland Baltimore County 

(UMBC):  In alignment with the Maryland Department of Health’s (MDH) 2041 FMP, 

Spring Grove Hospital Center was transferred from MDH to UMBC. The lease allows 

MDH to operate and maintain the facility until completely vacated, at which point the lease 

will terminate, and UMBC will be given title to the property. 

  



MA01 – Department of Health – Capital 
 

 

Analysis of the FY 2024 Maryland Executive Budget, 2023 

4 

Summary of Fiscal 2024 Funded State-owned Projects  
 

The 2023 Capital Improvement Program (CIP) includes one State-owned project that has 

received prior funding – the Renovation of Clifton T. Perkins (Perkins) Hospital North Wing. The 

current request includes $21.7 million in general obligation bonds to fund the remaining design 

costs and begin construction. 

 

 

Renovation of Clifton T. Perkins Hospital North Wing 
 

Project Summary:  This project will renovate the 80-bed North Wing at Clifton T. Perkins Hospital 

Center in Jessup to a maximum-security level and construct a new food service center in the 

maximum-security wing.  

 

New/Ongoing:  Ongoing 

Start Date:  September 2021 Est. Completion Date:  July 2025 

 

Fund Sources: 

($ in Millions) Prior Auth. 2024 2025 2026 2027 2028 Beyond CIP Total 

GO Bonds $3.750 $21.680 $26.110 $0.000 $0.000 $0.000 $0.000 $51.540 

Total $3.750 $21.680 $26.110 $0.000 $0.000 $0.000 $0.000 $51.540 

 

Fund Uses: 

($ in Millions) Prior Auth. 2024 2025 2026 2027 2028 Beyond CIP Total 

Planning $3.750 $0.349 $0.000 $0.000 $0.000 $0.000 $0.000 $4.099 

Construction 0.000 21.330 21.110 0.000 0.000 0.000 0.000 42.440 

Equipment 0.000 0.000 5.000 0.000 0.000 0.000 0.000 5.000 

Total $3.750 $21.680 $26.110 $0.000 $0.000 $0.000 $0.000 $51.540 

 

 Need:  Perkins is the only forensic maximum-security psychiatric treatment facility in 

Maryland. The facility has been seeing an increase in the average length of stay of patients, 

a lack of capacity for court-ordered patient admissions, increased wait times, and patient 

censuses beyond budgeted bed counts. If the North Wing is not renovated for 

maximum-level occupancy and current growth of patient census continues, Perkins and 

MDH will have no maximum-level beds available for admission of court-ordered forensic 

maximum-level patients. 

 

 Project Status and Schedule:  The fiscal 2024 programmed funds will be used to finish 

design and begin construction; $21,109,000 was preauthorized for this purpose in 

fiscal 2025. 
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 Changes:  The scope of this project has changed to include nine additional cost items, 

including items such as securing the perimeter fence and the replacement of skylights. 

These additional cost items increased the total project cost by approximately $3 million. 

Additional kitchen equipment cost estimates have increased by $4 million.  

 

 Concerns: The estimate upon which the project budget is based was made at the 50% 

construction document stage in fall 2022. After much delay, the design phase is expected 

to be completed in March 2023, at which time a more reliable 95% construction document 

estimate should be made available and evaluated to ensure that the State provides sufficient 

authorization and preauthorization for the project to be bid and awarded as currently 

scheduled in July 2023. Accounting for current construction climate with high construction 

inflation and supply chain difficulties, it is imperative that the cost estimate for this project 

be as up to date as possible to avoid the potential delays that an insufficient level of funding 

could cause in the bidding and awarding of the construction contract. This would also help 

avoid the potential need to draw from the Construction Contingency Fund immediately in 

the fiscal year, when there is time now to evaluate and budget the funds necessary to fund 

construction. MDH and the Department of General Services should advise the 

committees on the availability of the 95% construction document estimate and 

whether the proposed authorizations and preauthorizations will be sufficient to 

award the construction contract in July 2023 as scheduled. 
 

 

Summary of Fiscal 2024 Out-year State-owned Projects  
 

 Included in the 2023 CIP are four out-year State-owned projects, with only one having 

received prior funding – Demolish Decommissioned Buildings at MDH facilities. The other 

three – SETT Center, Facility for Children and Expansion of Youth Support Services, and 

Behavioral Health Crisis Centers – will be receiving funding for the first time in the out-years.  

 

 

Demolish Decommissioned Buildings 
 

The purpose of this long-range project is to systematically identify and demolish vacant 

MDH buildings that are no longer in use and are not able to be renovated due to fiscal, operational, 

or health-safety constraints. This project would ensure buildings were demolished and cleared to 

make room for new MDH facilities to be built in their place as outlined in the MDH 2041 FMP. 

Prior authorizations for this purpose total $1.3 million, and an additional $2.4 million is 

preauthorized in the 2023 CIP for fiscal 2025. This is a minor change from previous CIPs where 

funding for this purpose was allocated in fiscal 2024, but changes in the availability of prior 

authorized funds, a reduction in scope, and related schedule delays resulted in a one-year deferment 

of the project. MDH intends to prioritize the demolition of Perkins Hospital Center’s Dormitory 

Buildings 1 and 2 as well as the RICA – Baltimore Old Dormitory Building. While no funding is 

programmed beyond fiscal 2025, as sites are identified and evaluated for demolition, the project 

will be added to the program and necessitate funding not currently programmed in the CIP.  
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Secure Evaluation and Therapeutic Treatment Center 
 

 Funding for the construction of a new SETT Center facility has been added to the 2023 CIP, 

beginning in fiscal 2025. This project will provide a location for treatment and evaluation services 

to support court-ordered individuals with developmental and intellectual disabilities. These 

individuals are those who have been designated Incompetent to Stand Trial, Not Criminally 

Responsible, or been ordered for a pre-trial evaluation by the courts. This facility will replace 

facilities at Potomac Center and will be adjacent to the Perkins Hospital Center, the only forensic 

maximum-security psychiatric facility in the State. The new SETT unit is an accelerated priority 

in the MDH FMP to allow Perkins to share resources for patient care. The total cost of the project 

is expected to surpass $32 million, with $1.1 million programmed in fiscal 2025.  

 

 

Facility for Children and Expansion of Youth Support Services 
 

 The Facility for Children and Expansion of Youth Support Services is a new program in 

the 2023 CIP and its primary function is to expand the RICA – Baltimore campus to include an 

18-bed Facility for Children and another 18-bed Youth Support Services building. This project 

would allow MDH to have a space to support children and adolescents while they receive 

competency evaluations as ordered by the court system of Maryland. It would also allow for these 

children to receive residential treatment center-level care that they would not qualify for otherwise. 

The Youth Support Services facility intends to serve those with severe behavioral and emotional 

challenges, providing services that other MDH facilities do not have the capacity to provide. Initial 

funding begins in fiscal 2026 at $889,000, with project totals estimated at $26,437,000. 

 

 

Regional Behavioral Health Crisis Centers 
 

 The Behavioral Health Crisis Centers project was initially to be funded in fiscal 2023. 

However, legislative concerns about the FMP resulted in the deferral of funding, and it is 

reprogrammed for initial design funding in fiscal 2026. This project will construct four 24-hour 

facilities throughout the State in each of the major regions to provide immediate treatment for 

adults experiencing behavioral health crises. These centers are expected to lower the use of 

emergency departments for these health episodes and allow for targeted short-term stays rather 

than inpatient hospital admissions. Initial funding for design totals $788,000, and the total 

estimated cost of the project is $45.8 million. 
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Budget Overview of Grant and Loan Programs 

 

The Community Health Facilities Grant Program (CHFGP) and the Federally Qualified 

Health Centers Grant Program (FQHCGP) continue with State funding limits at 90%. In 

fiscal 2024, approximately half of CHFGP grants are State-funded at 90% through MDH. The 

projects may also receive State funding from other sources. Both programs are part of an effort to 

increase capacity to serve individuals in the community, provide care in the prevention of mental 

health and substance abuse crises, and reduce the frequency of hospital overstays.  

 

Exhibit 1 illustrates community-based behavioral health service development goals 

suggested in the FMP and now apparent in the 2023 session CIP through increased total funding 

for both grant programs. Total five-year spending for the CHFGP increases almost 30% over the 

five-year funding level programmed in the 2022 session CIP and 43% more than what was 

programmed in the 2021 session CIP. Total five-year spending for the FQHCGP increases 40%, 

from $2.5 million to $3.5 million annually.  

 

 

Exhibit 1 

Total Five-year Grant Program Funding 
Fiscal 2022-2024 

($ in Thousands) 

 
 

 

CHFGP:  Community Health Facilities Grant Program 

CIP:  Capital Improvement Program 

FQHCGP:  Federally Qualified Health Centers Grant Program 
 

Source:  2021-2023 session Capital Improvement Program 
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Exhibit 1 also shows that the increase in funding provides for limited expansion in the 

number of projects authorized and funded through these grant programs. While total five-year 

funding for CHFGP projects increased 43% from fiscal 2022 to 2024, the number of projects only 

increased 20%, from 10 to 12. Similarly, while FQHCGP funding increases 40% in fiscal 2024, 

the number of projects increases only 25%, from 4 to 5.  
 

 

Community Health Facilities Grants Program 
 

Program Description:  The CHFGP provides capital grants to nonprofit organizations for the 

acquisition, design, construction, renovation, and equipping of facilities used to provide mental 

health, developmental disabilities, and substance use disorder treatment services.  
 

 Needed Access to Housing Units:  Increasing access to affordable housing for individuals 

with mental health, substance-related, or co-occurring disorders has been a long-standing 

priority for the Behavioral Health Administration (BHA). Through supportive housing 

programs, individuals with psychiatric disabilities may access an array of flexible services 

and supports to enable them to live independently. Applications are prioritized to further 

implement strategies and achieve outcomes related to housing. 
 

 Reduction of Long-term Census in State-owned Psychiatric Hospitals:  An additional 

priority for BHA remains the reduction of the long-term census in State-owned psychiatric 

hospitals. Increased access to affordable housing allows individuals to gain greater 

independence by moving from Residential Rehabilitation Programs (RRP), which assist 

individuals in the process of moving toward independent living. Since many of the 

individuals to be discharged from State-owned hospitals require an RRP placement, 

reduction of the census is most often dependent upon the availability of RRP beds. As 

residents of RRPs move into the community, vacated RRP beds create capacity for those 

who are ready to transition from State-owned psychiatric hospitals to a less restrictive and 

supervised RRP setting. The availability of intensive-level RRP beds relies upon the 

development of safe, affordable, supported housing in the community for RRP residents to 

move to, especially units with ongoing rent subsidies.  

 

A concern with the most recent CIP plan is that it does not dedicate sufficient resources to expedite 

development in community housing. The planned investment in CHFGP funding is shown in 

Exhibit 2. While the fiscal 2024 funding level almost doubles what was planned, the current CIP 

programs a return to a $6.5 million funding level in fiscal 2025 with modest incremental growth 

over fiscal 2026 to 2028. A more immediate concern is that several of the proposed fiscal 2024 

projects are programmed to receive additional State funding support estimated at $18.6 million 

against only $14.5 million of programmed funding in fiscal 2025 and 2026 combined. While the 

future commitments are likely to be spread out over two or perhaps three fiscal years, this will 

likely inhibit program growth and compromise the ability to increase the number of projects 

supported through the program, absent additional State funding above programmed levels.   
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Exhibit 2 

GO Bond Funding for the Community Health Facilities Grant Program 
2022-2023 Session CIP Comparison  

($ in Thousands) 

 

 
 

 

CIP:  Capital Improvement Program 

GO:  general obligation 

 

Source:  2022-2023 session Capital Improvement Program 

 

 

MDH should comment on what barriers exist to further increasing project load and 

funding and reasons for concentration of new funding in fiscal 2024.  
 

Projects Selected:  The fiscal 2024 budget provides $11 million for the CHFGP to fund a selection 

of 12 projects listed in Exhibit 3, including 2 regional projects and 4 projects in 

Montgomery County, 2 projects in Baltimore City, and the remainder in Anne Arundel, Carroll, 

Queen Anne’s, and Wicomico counties. 
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Exhibit 3 

Projects Funded by the Community Health Facilities Grant Program  
($ in Thousands) 

 

Project and Description 

Total 

Cost 

Prior 

Auth. 

Fiscal 

2024 

Future 

Request 

     

Opportunity Ministries, Inc. – Recovery Residence 

Renovation (Anne Arundel):  Renovation project to 

accommodate 15 male residents. Renovations include 

accessibility modifications and redesign of the floor 

layout for eight bedrooms and community gathering 

spaces. $788 $0 $709 $0 

     
Mosaic Community Services, Inc. – New Permanent 

Supported Housing (Baltimore City):  Construction 

of permanent housing for 8 to 12 low-income adults 

with serious mental illness in Baltimore City, estimated 

in the long run to serve approximately 42 individuals.  13,889 0 1,127 373 

     
Tuerk House, Inc. – New Treatment Service Facility 

(Baltimore City):  Construct a new building on the 

property at 5663 Purdue Avenue in the Woodbourne 

Heights Neighborhood of North Baltimore. The new 

structure is intended to expand capacity for residential 

treatment services with 32 new beds. 15,336 0 1,500 9,235 

     
Carroll County Youth Services Bureau (CCYSB) – 

Mental Health Facility Renovation and Addition 

(Carroll):  Expansion of space for CCYSB’s Assertive 

Community Treatment, Connecting Youth, and Family 

Engagement programs. 5,131 0 1,000 3,618 

     
Cornerstone Montgomery, Inc. – Central Hub 

Renovation (Montgomery):  Renovation of the Knoll 

service hub, which serves as many as 1,000 clients each 

year. The renovation is projected to allow for service to 

100 more clients per year and help reduce the number 

of hospitalizations. 2,000 0 1,000 500 
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Project and Description 

Total 

Cost 

Prior 

Auth. 

Fiscal 

2024 

Future 

Request 

     

Cornerstone Montgomery, Inc. – Residential 

Rehabilitation Program (RRP) and Residential 

Crisis Program (RCS) Renovations (Montgomery):  
Renovation and improvement of facilities at 

seven houses in its RRP and RCS, all located in 

Montgomery County. Updates will be made to the 

following outdated systems and fixed 

equipment/furnishings, which have reached their 

expected useful lifespan:  HVAC systems; kitchens; 

baths; flooring; roofing; and windows/patio doors. 1,147 0 575 0 

     
Department of Health and Human Services, 

Montgomery County – New Restoration Center 

(Montgomery):  Restoration Center will operate 

24/7/365 with 100% admission rate and a “no wrong” 

door policy. It will offer three types of services with a 

total capacity of 45 clients at any time:  (1) 5 recliners 

for initial assessment and triage; (2) 20 recliners for 

23-hour observation and sobering; and (3) 20 beds for 

sub-acute stabilization for mental health or 

substance-related disorders. 12,632 0 1,200 4,863 

     
Rock Creek Foundation – Residential Houses 

Renovation (Montgomery):  Renovation of 

three homes that promote independent living for people 

with disabilities. 124 0 112 0 

     
Chesterwye Center, Inc. – Hub and Homes 

Renovations (Queen Anne’s):  Renovation of 

three properties, including the Meaningful Day Hub 

and two homes for Americans with Disabilities Act 

compliance. 667 0 600 0 

     
Lower Shore Clinic, Inc. – New Mental Health 

Facility (Wicomico):  Co-occurring Disorder 

Treatment Facility project addresses the need for 

appropriate space to provide services in (1) a day 

program setting including programmatic meeting 

space, wellness activity space, and food distribution 

(via the federal food program) and (2) a mental health 

and substance use disorder counseling clinic providing 

day, evening, and weekend hours for both one-on-one 

and group counseling sessions. 2,173 0 1,346 0 
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Project and Description 

Total 

Cost 

Prior 

Auth. 

Fiscal 

2024 

Future 

Request 

     

Chesapeake Neighbors, Inc. – Affordable Housing 

Acquisition (Regional):  Acquisition of eight units of 

housing to expand supported living options for adults 

with Intellectual/Developmental Disabilities at or 

below 30% area median income. 942 0 848 0 

     
People Encouraging People, Inc. – Affordable 

Housing Units Renovation (Regional):  Repair and 

update of existing affordable rental properties. The 

funding will be used to address its Glen Avenue and 

Gwynn Oak properties along with a number of existing 

affordable rental properties. All are mostly older, have 

costly repairs, and require an upgrade of aged systems 

as well as an enhancement to their overall property as a 

whole. There are 22 properties in total. 1,173 0 997 0 

     
Total $56,002 $623 $11,014 $18,589 

 

 

Source:  Fiscal 2024 Capital Improvement Program 

 

 

 

Federally Qualified Health Centers Grant Program 
 

Program Description:  The FQHCGP provides grants to private nonprofit organizations that have 

been designated by the federal government as federally qualified health centers. The centers, which 

must offer services to all persons regardless of their insurance status or ability to pay, provide 

primary, preventive, and specialty health care services in medically underserved areas throughout 

the United States. The State provides grants for up to 90% of eligible capital costs for the 

acquisition, design, construction, renovation, and equipping of FQHCGP facilities.  

 

In February 2022, there were 22 FQHCGP organizations serving the State, including 1 urban 

Native American clinic in Baltimore City; 3 clinics based near Washington, DC; telehealth clinics 

in Montgomery and Prince George’s counties; and 1 rural health clinic in Washington County. 

These organizations provide a network of administrative and service delivery sites across 

Maryland, including dental, mental health, and/or primary care services. To qualify for designation 

as a federally qualified health center, an area must first be designated by the federal government 

as a Medically Underserved Area or serve a Medically Underserved Population based on criteria 

established by the U.S. Department of Health and Human Services. 

 

Projects Selected:  All five project requests shown in Exhibit 4 were approved for funding.  
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Exhibit 4 

Projects Funded by the Federally Qualified Health Centers Grant Program 
($ in Thousands) 

 

Project and Description 

Total 

Cost 

Prior 

Auth. 

Fiscal 

2024 

Future 

Request 

     
Park West Health System, Inc. – Outpatient Building 

Addition and Renovation (Baltimore City):  Construct 

and equip a 17,030 gross square feet new addition to the 

building owned by Park West Health System, Inc. and 

renovate 12,606 square feet of the existing second and 

third floors of the building. $15,459 $1,817 $1,383 $0 

     
Total Health Care, Inc. – Site Renovation and 

Expansion (Baltimore City):  The project renovates the 

interior of the first and second floors of Total Health Care’s 

facility to remodel and upgrade the medical/counseling/ 

administrative area. The project will increase the site 

capacity by adding 5 additional medical examination rooms 

and 12 private counseling spaces. 2,039 0 117 1,029 

     
Choptank Community Health Systems, Inc. – New 

Medical Care Facility (Caroline):  Construct a new 

one floor, approximately 21,000 net square feet/25,000 gross 

square feet facility on Hayman Drive in Federalsburg for 

Choptank Community Health Systems, Inc. The new facility 

will replace the current existing facility located at 

215 Bloomingdale Avenue in Federalsburg. 8,824 0 1,000 500 

     
Greater Baden Medical Services, Inc. – New Clinic 

Facility (Prince George’s):  Acquire and construct a 

new 40,000 gross square feet facility located at Ritchie 

Station Court in Capital Heights for Greater Baden 

Medical Services, Inc. 3,106 0 500 1,500 

     
Three Lower Counties Community Services, Inc. 

d/b/a Chesapeake Health Care – Expansion 

(Worcester):  Acquire a medical facility that is adjacent 

to space currently leased by Three Lower Counties 

Community Services Inc. at 9958 North Main Street in 

Berlin, Maryland 21811. The purchase of this property 

will expand and increase access to mental health and 

primary care services. 578 0 520 0 

     Total Costs $30,006 $1,817 $3,520 $3,029 
 

Source:  Fiscal 2024 Capital Improvement Program 
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Issues 
 

1. Changes Made to Facility Master Plan Priorities 
 

 MDH was required by the 2018 Joint Chairmen’s Report to submit a FMP on 

October 1, 2018. This report was submitted on September 2, 2021, and reflected requirements 

from the Department of Budget and Management for such plans and aligned with the conceptual 

FMP. The FMP encompasses facilities that exist in four service silos, including inpatient 

behavioral health, RICA, residential facilities for individuals with developmental disabilities, and 

chronic care services. The purpose of the plan was to align MDH-operated facilities with current 

and projected patient care needs and modernizing models of care. This includes decommissioning 

buildings not in use or those unable to be renovated, building new facilities that can provide a 

higher quality of care in more convenient locations, and reducing costs across the department 

wherever possible.  

 

Of the 14 facilities MDH operates throughout the State, 3 have been closed or leased. The 

FMP outlines the decommissioning and divestiture of these facilities as a priority. Each of the 

remaining 11 facilities was assessed on its functionality, whether it was structurally sound, how it 

was interacting with the environment, and any upgrades that would be necessary to keep it 

providing adequate levels of care to patients. Exhibit 5 shows the facility square footage by 

average ranking. MDH’s current facilities encompass nearly 3.5 million square feet, with 87% of 

that square footage being rated average or poor. Only 13%, or 445,246 square feet, currently 

operate with limited renovation needs. 
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Exhibit 5 

Maryland Department of Health Facility Square Footage by Rating 
 

 
 

 

Note:  The ratings and square footage amounts are as of the submission of the Facilities Master Plan in September 2021. 

 

Source:  Maryland Department of Health 

 

 

 The FMP aimed to divest from unused facilities or decommission buildings unable to be 

renovated, construct new facilities, and develop strategic partnerships with community providers 

to transition services by 2041. Exhibit 6 provides the initial timeline outlined by the FMP, which 

begins in fiscal 2021 and ends in fiscal 2041, compared with projects currently in the CIP. Within 

the 2023 CIP, funding has been set aside for the construction of the Facility for Children and the 

SETT Unit in fiscal 2026 and 2025, respectively. This is an acceleration of these projects from 

Phase 2 into Phase 1, and an additional building for Youth Support Services was added alongside 

the Facility for Children as a new departmental priority. These projects are moving independently 

from others outlined in the FMP to addresses urgent capacity needs and will help deliver emergent 

services for young Marylanders who are experiencing behavioral health crises. Finally, the 

ongoing decommissioning of buildings and the construction of the 24-hour crisis centers were 

deferred to the end of Phase 1. 
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Exhibit 6 

Facilities Master Plan Timeline 
Fiscal 2021-2041 

 

Phase 1:  2022-2026 

Then Now 

  
Divestiture of Crownsville, Regional Institute 

for Children and Adolescents 

Southern Maryland, and Upper Shore 

Community Mental Health Center 

Divestiture of Crownsville, Regional Institute 

for Children and Adolescents 

Southern Maryland, and Upper Shore 

Community Mental Health Center 

  
Construction of four 24-hour Crisis Centers 

located in major regions of Maryland 
Construct the Facility for Children and the 

new SETT Unit Facility; Addition of Youth 

Support Services facility 

  
Identify strategic partnerships to transition 

services at Deer’s Head and Western Maryland 

Hospital Centers 

Renovations of Clifton T. Perkins Hospital 

Center 

  
Consolidate MDH Behavioral Health 

Administration office spaces to Baltimore 

Central Business District 

Construction of four 24-hour Crisis Centers 

located in major regions of Maryland 

  
Perform an assessment of the Central Maryland 

Inpatient Behavioral Health Capacity  
  

Phase 2:  2027-2031 

 
Construct the Facility for Children and the new 

SETT Unit Facility 

Construct a replacement hospital at 

Springfield Hospital Center in Sykesville 

  
Construct a replacement hospital at Springfield 

Hospital Center in Sykesville  
  

Phase 3:  2032-2041 

 
Renovate Holly Center Renovate Holly Center 

  
Identify strategic partnerships to transition 

services currently provided at Potomac Center 

and Spring Grove Hospital Center 

Identify strategic partnerships to transition 

services currently provided at Potomac Center 

and Spring Grove Hospital Center 
 

 

MDH:  Maryland Department of Health 

SETT:  Secure Evaluation and Therapeutic Treatment Center  

 

Note:  Green text indicates that a project programmed in a certain phase has been accelerated. 

 

Source:  Maryland Department of Health 
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Due to these changes and recognizing that several of the items that were deferred were key 

elements of the original plan that were subsequently put on hold, the Department of Legislative 

Services (DLS) is concerned about the scope of the FMP. The original plan was predicated on the 

reduction of costs, the elimination of deadweight facilities, and a movement to community-based 

care, and it is currently unclear how the deferment of projects and acceleration of new priorities 

will meet those goals. MDH should brief the committees on the department’s plans to update 

the FMP in line with the new Administration’s priorities, especially with respect to moving 

patients out of State-run facilities and into community-based care, and potential 

privatization options.  

 

Much of the FMP is centered around modern models of care, including serving individuals 

within their communities. Community-based providers are the backbone of many services 

provided throughout MDH, including in the behavioral health, developmental disabilities, and 

other Medicaid-related waiver programs. However, the State has been seeing a decline in the 

number of direct-care professionals while provider rates have struggled to keep up with inflation 

and the rising demand on the remaining staff. DLS remains concerned about whether home- and 

community based (HCBS) providers will have the capacity to accept new patients and be able to 

provide the same level of support consumers currently receive in MDH-operated facilities, 

including the proximity to integral health services like dialysis. MDH should comment on 

whether the plan to transition care to community-based providers is still a priority, whether 

an assessment on the capacity of HCBS providers to accept an influx of patients has been 

completed, and how transitioning consumers to private providers will impact State 

employees.  
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Appendix 1 

Executive’s Operating Budget Impact Statement – State-owned Projects 
Fiscal 2024-2028 

($ in Thousands) 

 

 2024 2025 2026 2027 2028 

      

Renovation of Clifton T. Perkins 

Hospital North Wing 

 

 Estimated Operating Cost   $543.000 $1,019.000 $0.000 

 Estimated Staffing    31.0 31.0 0.0 

 

 It is estimated that a renovated Clifton T. Perkins and new associated food services center 

building will require 31 additional positions at a cost of $535,000 in fiscal 2026 and fully 

annualized at over $1.0 million in fiscal 2027. 

 


	capbudsum
	grant_loan_sum
	keyob
	gorec_1
	gorec_2
	updates
	cliftontperkins
	ctp_bold
	sum_outyears1
	sum_outyears2
	overview_grant_loan
	ex1_total5fund
	CHFGP
	ex2_gobond_CHFGP
	CHFGP_bold
	ex3_chfgp_projects
	ex3_chfgp_projects2
	ex3_chfgp_projects3
	FQHCGP
	FQHCGP_projects
	FMP_issue
	ex5_mdh_sqft
	ex6_FMP_timeline
	fmp_bold_priorities
	fmp_bold_cbp
	app1

